STATE OF CALIFRONIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM PATE
DC-CEN-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0
TO FILE
EA
FROM
CCONO. SUPPLEMENTNO. | CATEGORY CODE: CONTINGENCY BALANCE (Including this change):
2 A 9
§ XXX INCR DECR X HEADQUARTERS APPROVAL REQURED? _ YES X NO
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE
$ 000 WITH ENVIRONVENTAL DOCUMENTS? ~ YES X NO

THIS CHANGE ORDER PROVIDES FOR: amending the Standard Specifications Section 86-2.04 “Standards, Steel Pedestals and Post” to allow
Valmont's “fit for purpose” load test in lieu of California Test 664, for a credit of $xxxx.xx.

After the intended traffic signal and lighting poles failed California Test Method (CTM) 664, Valmont Industries Inc. proposed a “fit for
purpose” load test for testing the longitudinal seam welds. The test procedures were reviewed with some changes made and ultimately
approved by Mr. Stan Johnson, Caltrans Office of Design and Technical Services. The test was preformed and witnessed by Mr. Matt
Huber, Office of Structural Materials -- METS, on 03/21/02. After reviewing the test results, METS recommended that we accept the poles
as being suitable for their intended use as proposed by Valmont Industries Inc.

If this substitution were disallowed, a delay of at least 40 weeks is anticipated due to the fact the material is in very high demand. The
Division of Construction has advised all Districts to accept the “fit for purpose” load testing in lieu of CTM 664 as a contractor requested
change order, crediting 5% of the invoiced material costs, as proposed by Valmont Industries Inc. It is in the State’s best interest to do so,
since the intended poles have been deemed acceptable for use by METS, based upon the fit for purpose load testing results.

This change order has been discussed and concurred with by: Jeffrey Johnson, METS; Stan Johnson, DES, Office of Design and Technical
Services; Phil Stolarski, Chief, Office of Materials and Engineering Testing Services, and Bob Pieplow, Chief, Division of Construction.

The State will receive a lump sum credit of $xxxx.xx, accounting for the contractor’s proposed 5% of the invoice cost of the traffic signal and
lighting poles from the contractor’s supplier. Invoices and calculations are on file with the project records.

It is agreed by both parties that contract time will not be adjusted as a result of this change.

CONCURRED BY: ESTIMATE OF COST
OVERSIGHT CONSTRUCTION ENGINEER: THIS REQUEST TOTAL TO DATE
ITEMS $ $
BRIDGE ENGINEER: FORCE ACCOUNT
AGREED PRICE
Traffic Operations-Traffic Manager Branch DATE: ADJUSTMENT
TOTAL $ 0.00 $ 0.00
DATE: FEDERAL PARTICIPATION
[CIPARTICIPATING [CIPARTICIPATING IN PART XX [_JNONE
OTHER (Specify) DATE: [CINON-PARTICIPATING (Maintenance) [CINON-PARTICIPATING
MATERIALS ENGINEER DATE FEDERAL SEGREGATION (If more than one funding source or P.I.P type)
CCO FUNDED PER CONTRACT [CJCCO FUNDED AS FOLLOWS
DIST. PRIOR APPROVAL BY: DATE: NO FEDERAL FUNDING PERCENT
HQ (Issue And Approve) (To Proceed) BY DATE
OVERSIGHT RESIDENT ENGINEER SIGNATURE




